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ENTERPRISE RECOVERY SYSTEMS SITE
MONTHLY PROGRESS REPORT
JUNE 15, 1995

The following report is submitted in compliance with the Administrative Order on
Consent. This report should not be regarded as an exhaustive account of activities on or
related to the Site.
PERIOD COVERED: May 15 - June 15, 1995
1. SIGNIFICANT DEVELOPMENTS DURING PERIOD

A. Actions Performed

During this time period, no actions were perfortned at the site. The ERS
Site Group is currently arranging a contractor to complete the site
activities.
B. Problems Encountered
No problems were encountered during this reporting period
II. ANALYTICAL DATA RECEIVED DURING PERIOD
- No analytical data were received during this period.
Ui, DEVELOPMENTS ANTICIPATED DURING NEXT PERIOD
A. Schedule of Actions to be Performed
Following the contractor selection, WCC will begin coordinating the water
removal and backfilling activities at the site. The field activities at the site
will also include seeding Areas A and C.
B. Anticipated Problems
None
C. Planned Resolutions of Past or Aunticipated Problems

None
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